

COMMONWEALTH OF VIRGINIA
DIVISION OF PURCHASES AND SUPPLY
1111 E. BROAD STREET, 6TH Floor
P. O. BOX 1199
RICHMOND, VIRGINIA 23218-1199

CONTRACT MODIFICATION

Date: November 7, 2013

Contract #: E194-72759

Commodity: Mid-Size Passenger Vehicle – 2014 Dodge Avenger

Modification No. 1

Effective Date: November 7, 2013

Issued By: COMMONWEALTH OF VIRGINIA,
Department of General Services, Division of Purchases and Supply

Contractor: Capital Auto Group, eVA Vendor ID# VS0000092143
5400 S. Laburnum Avenue
Richmond, Virginia 23231

This Supplemental Agreement is entered into pursuant to the provisions of the basic contract.

Description of Modification:

1. The manufacturer has stopped production on all 2014 Dodge Avenger fleet models earlier than projected, therefore the Factory Order Cut-off date is hereby changed from 3-1-2014 to 11-8-2013.
2. The manufacturer will not be producing subsequent model years, therefore this contract will be officially cancelled per Special Term and Condition # 5.10 on January 7, 2014. The Vendor may accept purchase orders for available vehicles *in-stock* until January 7, 2014.
3. The vendor shall immediately notify all ordering entities if their purchase order(s) will be impacted due to this unexpected change by the manufacturer.

The change takes place immediately and will be reflected on the State Contracts website information. Except for the changes provided herein, all other terms and conditions of this contract remain unchanged and in full force and effect.

Please Acknowledge

Company: _____
Signature: _____
Title: _____
Date: _____



Kim Hatala, CPPO, CPPB, VCO
Statewide Contract Officer
Ph: 804-786-3849
Fx: 804-786-0223